

PROJECT PLANNING & SCHEDULING

5.1 Project Planning

- Created Salesforce Developer Org
- Developed custom objects
- Configured tabs and Lightning App
- Created fields and relationships
- Designed profiles and roles
- Created users and sharing rules
- Developed reports and dashboards
- Conducted testing and reviews

Product Backlog, Sprint Schedule, and Estimation (4 Marks)

Use the below template to create product backlog and sprint schedule

Sprint	Functional Requirement (Epic)	User Story Number	User Story / Task	Story Points	Priority	Team Members
Sprint-1	Developer Setup	USN-1	As a system administrator, I want to create and configure a Salesforce developer account so that I can set up and deploy the Farm Management System.	3	High	Member1
Sprint-2a	Data Modeling	USN-2	As an admin, I want to create Farm, Crop, Farmer, and Buyer objects with proper relationships so that agricultural data is stored and managed efficiently.	5	High	Member2
Sprint-2	Data Modeling	USN-3	As a staff member, I want tabs and a Lightning App for all farm modules so that I can easily navigate and perform daily operations.	5	High	Member3
Sprint-3	Automation	USN-4	As a system, I want to validate farm and crop details such as dates, quantities, and mandatory fields so that incorrect or incomplete records are prevented.	3	High	Member4
Sprint-3	Automation	USN-5	As a manager, I want automated flows for	3	High	Member4

Sprint	Functional Requirement (Epic)	User Story Number	User Story / Task	Story Points	Priority	Team Members
			crop updates and buyer notifications so that farm operations are processed faster without manual intervention.			
Sprint-4	Security	USN-6	As an administrator, I want role-based access control for farmers, managers, and buyers so that sensitive farm and transaction data is secure.	5	High	Member2
Sprint-5	Reports	USN-7	As a farm manager, I want reports showing crop yield, sales, and buyer transactions so that I can monitor farm performance and make informed decisions.	4	High	Member3
Sprint-6	Dashboards	USN-8	As a farm manager, I want dashboards showing crop productivity, sales trends, and operational statistics so that I can monitor performance visually.	4	Medium	Member4

Project Tracker, Velocity & Burndown Chart: (4 Marks)

Sprint	Total Story Points	Duration	Sprint Start Date	Sprint End Date (Planned)	Story Points Completed (as on Planned End Date)	Sprint Release Date (Actual)
Sprint-1	20	5 Days	21 Sep 2026	25 Sep 2026	20	25 Sep 2026
Sprint-2	20	5 Days	18 Sep 2026	22 Sep 2026		
Sprint-3	20	5 Days	21 Sep 2026	25 Sep 2026		
Sprint-4	20	5 Days	20 Sep 2026	25 Sep 2026		